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ESTIMATE RUN 04/28/2020

ESTIMATE SUMMARY 12:31:13

CONTID: C20887         ESTIMATE NO: 0008 FINL 2005

PCN: 20887-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-225 RESURFACING FROM I-25 TO PERCENT TIME:

PROJECT NO: NHPP2254-089                  

I-225 RESURFACING FROM I-25 TO PARKER RD

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING

2500 E BRANNAN WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)273-9382 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,681,525.18 PARTICIPATING $ $ -8,674.59

AWARD PROJECT AMT: 9,692,868.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 145,393.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.53

WORK DAYS

WORK DAYS

100.00%

0.00

-8,674.59

-8,674.59

136,718.44

$

$

$

$

9,681,525.18

0.00

9,681,525.18

0.00

9,681,525.18

0.00

0.00

9,681,525.18

0.00

AMOUNT DUE 9,681,525.18 136,718.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 136,718.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

  

100.5 TIME ALLOW: 102

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/10/2019

06/10/2019

01/28/2020

01/28/2020

04/28/2020

03/21/2019

04/22/2019

05/16/2019

06/10/2019



CONTID: C20887         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20887-BID    ESTIMATE RUN 04/28/2020

PROJECT: NHPP2254-089                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 108.000

0.000

202-00090  
 

2,160.00108.000

0.00

108.000

EACH

20.00000

0010 *Removal of Concrete Median Cover Material 186.000

0.000

202-00190  
 

9,672.00186.000

0.00

186.000

SY  

52.00000

0015 *Removal of Sidewalk 83.000

0.000

202-00200  
 

7,719.0083.000

0.00

83.000

SY  

93.00000

0020 *Removal of Curb and Gutter 297.000

0.000

202-00203  
 

6,534.00297.000

0.00

297.000

LF  

22.00000

0025 *Removal of Concrete Curb Ramp 119.000

0.000

202-00206  
 

8,925.00119.000

0.00

119.000

SY  

75.00000

0030 *Removal of Asphalt Mat (Planing) 330,544.000

0.000

202-00240  
 

991,632.00330,544.000

0.00

330,544.000

SY  

3.00000

0035 *Removal of Pavement Marking 44,650.000

0.000

202-00250  
 

24,557.5044,650.000

0.00

44,650.000

SF  

0.55000

0040 *Removal of Pavement Marking (15 Inch) 0.000

0.000

202-00256  
 

0.000.000

0.00

0.000

SF  

0.55000

0045 *Removal of Luminaire 6.000

0.000

202-00750  
 

900.006.000

0.00

6.000

EACH

150.00000

0050 *Removal of Walkway 72.000

0.000

202-00806  
 

7,560.0072.000

0.00

72.000

LF  

105.00000

0055 *Removal of Sign Panel 2.000

0.000

202-00821  
 

320.002.000

0.00

2.000

EACH

160.00000
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PCN: 20887-BID    ESTIMATE RUN 04/28/2020

PROJECT: NHPP2254-089                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Traffic Signal Pole 1.000

0.000

202-00840  
 

800.001.000

0.00

1.000

EACH

800.00000

0065 *Removal of Guardrail Type 3 2,707.000

0.000

202-01130  
 

16,242.002,707.000

0.00

2,707.000

LF  

6.00000

0070 *Removal of End Anchorage 66.000

0.000

202-01300  
 

18,150.0066.000

0.00

66.000

EACH

275.00000

0075 *Clean Culvert 2.000

0.000

202-04002  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

0080 *Clean Inlet 15.000

0.000

202-04010  
 

3,000.0015.000

0.00

15.000

EACH

200.00000

0085 Unclassified Excavation (Complete In Place) 56.000

0.000

203-00010  
 

4,200.0056.000

0.00

56.000

CY  

75.00000

0090 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

90.00000

0095 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

150.00000

0100 *Potholing 83.000

0.000

203-01597  
 

31,125.0083.000

0.00

83.000

HOUR

375.00000

0105 *Aggregate Bag 115.000

0.000

208-00035  
 

632.50115.000

0.00

115.000

LF  

5.50000

0110 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

4,500.002.000

0.00

2.000

EACH

2,250.00000
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PCN: 20887-BID    ESTIMATE RUN 04/28/2020

PROJECT: NHPP2254-089                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Storm Drain Inlet Protection (Type I) 5.000

0.000

208-00051  
 

100.005.000

0.00

5.000

LF  

20.00000

0120 *Storm Drain Inlet Protection (Type II) 3.000

0.000

208-00054  
 

1,200.003.000

0.00

3.000

EACH

400.00000

0125 Sweeping (Sediment Removal) 2.000

0.000

208-00106  
 

320.002.000

0.00

2.000

HOUR

160.00000

0130 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

75.00000

0135 *Reset Radio Communication  Antenna 1.000

0.000

210-00479  
 

800.001.000

0.00

1.000

EACH

800.00000

0140 *Reset Sign Panel 13.000

0.000

210-00815  
 

2,210.0013.000

0.00

13.000

EACH

170.00000

0145 *Reset Intersection Detection System (Camera) 2.000

0.000

210-00890  
 

1,700.002.000

0.00

2.000

EACH

850.00000

0150 Adjust Manhole 46.000

0.000

210-04010  
 

34,500.0046.000

0.00

46.000

EACH

750.00000

0155 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

3,500.00000

0160 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

3,500.00000

0165 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

3.35000
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PCN: 20887-BID    ESTIMATE RUN 04/28/2020

PROJECT: NHPP2254-089                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Wildlife Biologist 62.000

0.000

240-00000  
 

5,890.0062.000

0.00

62.000

HOUR

95.00000

0175 *Removal of Nests 2.000

0.000

240-00010  
 

180.002.000

0.00

2.000

HOUR

90.00000

0180 Aggregate Base Course (Recycled Asphalt Pavement) 161.400

0.000

304-09100  
 

4,842.00161.400

0.00

161.400

TON 

30.00000

0185 Hot Mix Asphalt (Patching) (Asphalt) 174.130

0.000

403-00720  
 

56,592.25174.130

0.00

174.130

TON 

325.00000

0190 Emergency Pothole Repair 1.500

0.000

403-00800  
 

1,312.501.500

0.00

1.500

TON 

875.00000

0195 *Stone Matrix Asphalt (Fibers)(Asphalt) 48,987.120

0.000

403-09221  
 

5,633,518.8048,987.120

0.00

48,987.120

TON 

115.00000

0200 *Emulsified Asphalt (Slow-Setting) 20,955.470

0.000

411-10255  
 

73,344.1520,955.470

0.00

20,955.470

GAL 

3.50000

0205 *Concrete Pavement (9-1/2 Inch) 200.000

0.000

412-00950  
 

58,000.00200.000

0.00

200.000

SY  

290.00000

0210 *Drilled Shaft (18 Inch) 8.000

0.000

503-00018  
 

1,840.008.000

0.00

8.000

LF  

230.00000

0215 *Drilled Shaft (36 Inch) 16.000

0.000

503-00036  
 

4,640.0016.000

0.00

16.000

LF  

290.00000

0220 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 3,586.000

0.000

606-00301  
 

168,542.003,586.000

0.00

3,586.000

LF  

47.00000
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PCN: 20887-BID    ESTIMATE RUN 04/28/2020

PROJECT: NHPP2254-089                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *End Anchorage Type 3D 7.000

0.000

606-01340  
 

9,100.007.000

0.00

7.000

EACH

1,300.00000

0230 *Transition Type 3G 29.000

0.000

606-01370  
 

95,700.0029.000

0.00

29.000

EACH

3,300.00000

0235 *Transition Type 3J 2.000

0.000

606-01385  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0240 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

0.000

EACH

2,500.00000

0245 *End Anchorage (Nonflared) 10.000

0.000

606-02003  
 

33,000.0010.000

0.00

10.000

EACH

3,300.00000

0250 *End Anchorage (Flared) 17.000

0.000

606-02005  
 

45,900.0017.000

0.00

17.000

EACH

2,700.00000

0255 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.00000

0260 *Concrete Sidewalk 71.000

0.000

608-00000  
 

14,200.0071.000

0.00

71.000

SY  

200.00000

0265 *Concrete Curb Ramp 117.000

0.000

608-00010  
 

49,725.00117.000

0.00

117.000

SY  

425.00000

0270 *Curb and Gutter Type 2 (Section I-B) 174.000

0.000

609-21010  
 

8,265.00174.000

0.00

174.000

LF  

47.50000

0275 *Median Cover Material (Concrete) 389.000

0.000

610-00030  
 

7,391.00389.000

0.00

389.000

SF  

19.00000
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PCN: 20887-BID    ESTIMATE RUN 04/28/2020

PROJECT: NHPP2254-089                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Delineator (Type I) 118.000

0.000

612-00001  
 

10,030.00118.000

0.00

118.000

EACH

85.00000

0285 *Delineator (Type II) 54.000

0.000

612-00002  
 

4,860.0054.000

0.00

54.000

EACH

90.00000

0290 *2 Inch Electrical Conduit (Bored) 664.000

0.000

613-00206  
 

19,920.00664.000

0.00

664.000

LF  

30.00000

0295 *3 Inch Electrical Conduit (Bored) 120.000

0.000

613-00306  
 

3,960.00120.000

0.00

120.000

LF  

33.00000

0300 *2 Inch Electrical Conduit (Plastic) 74.000

0.000

613-01200  
 

1,406.0074.000

0.00

74.000

LF  

19.00000

0305 *3 Inch Electrical Conduit (Plastic) 40.000

0.000

613-01300  
 

800.0040.000

0.00

40.000

LF  

20.00000

0310 *Pull Box (Special) 5.000

0.000

613-07000  
 

2,000.005.000

0.00

5.000

EACH

400.00000

0315 *Type One Pull Box 2.000

0.000

613-07001  
 

1,300.002.000

0.00

2.000

EACH

650.00000

0320 *Type Two Pull Box 1.000

0.000

613-07002  
 

900.001.000

0.00

1.000

EACH

900.00000

0325 *Wiring 1.000

0.000

613-10000  
 

6,500.001.000

0.00

1.000

L S 

6,500.00000

0330 *Sign Panel (Class I) 18.000

0.000

614-00011  
 

630.0018.000

0.00

18.000

SF  

35.00000



CONTID: C20887         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 20887-BID    ESTIMATE RUN 04/28/2020

PROJECT: NHPP2254-089                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

40.00000

0340 *Sign Panel (Class III) 550.000

0.000

614-00013  
 

18,150.00550.000

0.00

550.000

SF  

33.00000

0345 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

5.000

0.000

614-01583  
 

2,500.005.000

0.00

5.000

EACH

500.00000

0350 *Modification of Sign Legend 2.000

0.000

614-07105  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

0355 *Modification of Overhead Sign Structure 1.000

0.000

614-10050  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

0360 *Programmable Traffic Signal Face 4.000

0.000

614-70000  
 

21,600.004.000

0.00

4.000

EACH

5,400.00000

0365 *Pedestrian Signal Face (16) (Countdown) 2.000

0.000

614-70150  
 

1,400.002.000

0.00

2.000

EACH

700.00000

0370 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

0.000

EACH

3,000.00000

0375 *Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

0.000.000

0.00

0.000

LF  

13.00000

0380 *Loop Detector Wire 2,448.000

0.000

614-72875  
 

14,688.002,448.000

0.00

2,448.000

LF  

6.00000

0385 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000

0.000

614-81155  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000
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PCN: 20887-BID    ESTIMATE RUN 04/28/2020

PROJECT: NHPP2254-089                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Construction Surveying 1.000

0.000

625-00000  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0395 *Construction Surveying (Hourly) 6.000

0.000

625-00001  
 

990.006.000

0.00

6.000

HOUR

165.00000

0400 *Mobilization 1.000

0.000

626-00000  
 

412,300.001.000

0.00

1.000

L S 

412,300.00000

0405 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0410 *Modified Epoxy Pavement Marking 693.000

0.000

627-00008  
 

41,580.00693.000

0.00

693.000

GAL 

60.00000

0415 *Pavement Marking Paint (High Build) 1,976.000

0.000

627-00013  
 

61,256.001,976.000

0.00

1,976.000

GAL 

31.00000

0420 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 22,523.000

0.000

627-01010  
 

259,014.5022,523.000

0.00

22,523.000

SF  

11.50000

0425 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 3,382.000

0.000

627-02010  
 

45,657.003,382.000

0.00

3,382.000

SF  

13.50000

0430 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

2,170.000

0.000

627-30405  
 

36,890.002,170.000

0.00

2,170.000

SF  

17.00000

0435 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

2,834.000

0.000

627-30410  
 

34,008.002,834.000

0.00

2,834.000

SF  

12.00000

0440 *Flagging 5.000

0.000

630-00000  
 

180.005.000

0.00

5.000

HOUR

36.00000
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PCN: 20887-BID    ESTIMATE RUN 04/28/2020

PROJECT: NHPP2254-089                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Traffic Control Inspection 134.000

0.000

630-00007  
 

33,500.00134.000

0.00

134.000

DAY 

250.00000

0450 *Traffic Control Management 96.000

0.000

630-00012  
 

86,400.0096.000

0.00

96.000

DAY 

900.00000

0455 *Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

750.003.000

0.00

3.000

EACH

250.00000

0460 *Construction Traffic Sign (Panel Size A) 70.000

0.000

630-80341  
 

4,200.0070.000

0.00

70.000

EACH

60.00000

0465 *Construction Traffic Sign (Panel Size B) 111.000

0.000

630-80342  
 

7,770.00111.000

0.00

111.000

EACH

70.00000

0470 *Construction Traffic Sign (Panel Size C) 25.000

0.000

630-80343  
 

2,000.0025.000

0.00

25.000

EACH

80.00000

0475 *Vertical Panel 125.000

0.000

630-80350  
 

5,000.00125.000

0.00

125.000

EACH

40.00000

0480 *Portable Message Sign Panel 5.000

0.000

630-80355  
 

50,000.005.000

0.00

5.000

EACH

10,000.00000

0485 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

7.000

0.000

630-80358  
 

14,000.007.000

0.00

7.000

EACH

2,000.00000

0490 *Drum Channelizing Device 64.000

0.000

630-80360  
 

1,920.0064.000

0.00

64.000

EACH

30.00000

0495 *Barrier (Temporary) 1,303.000

0.000

630-80370  
 

65,150.001,303.000

0.00

1,303.000

LF  

50.00000
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PCN: 20887-BID    ESTIMATE RUN 04/28/2020

PROJECT: NHPP2254-089                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Traffic Cone 540.000

0.000

630-80380  
 

10,800.00540.000

0.00

540.000

EACH

20.00000

0505 *Channelizing Device (Fixed) 0.000

0.000

630-80391  
 

0.000.000

0.00

0.000

EACH

55.00000

0510 *Impact Attenuator (Temporary) 3.000

0.000

630-85010  
 

15,000.003.000

0.00

3.000

EACH

5,000.00000

0515 *Mobile Attenuator 159.000

0.000

630-85041  
 

87,450.00159.000

0.00

159.000

DAY 

550.00000

0520 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0525 F/A Partnering Project First Program 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0530 F/A Fuel Cost Adjustment 2,761.540

0.000

700-70016  
 

2,761.542,761.540

0.00

2,761.540

F A 

1.00000

0535 F/A Roadway Smoothness Incentive 112,140.160

0.000

700-70018  
 

112,140.16112,140.160

0.00

112,140.160

F A 

1.00000

0540 F/A Asphalt Cement Cost Adjustment 1,906.560

0.000

700-70019  
 

1,906.561,906.560

0.00

1,906.560

F A 

1.00000

0545 F/A On-The-Job Trainee 6,400.500

0.000

700-70023  
 

6,400.506,400.500

0.00

6,400.500

F A 

1.00000

0550 F/A Quality Incentive Payment 111,667.000

-8,674.590

700-70025  
 

102,992.41102,992.410

-8,674.59

102,992.410

F A 

1.00000
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PCN: 20887-BID    ESTIMATE RUN 04/28/2020

PROJECT: NHPP2254-089                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0560 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0725 Added Item (Dollar)/ CMO #2 - Violation of Working 
Time Limitation

-21,450.000

0.000

900-00006  
 

-21,450.00-21,450.000

0.00

-21,450.000

DOL 

1.00000

0730 Added Item (Dollar)/ CMO #3 Overweight Load Price 
Reduction

-40.000

0.000

900-00006  
 

-40.00-40.000

0.00

-40.000

DOL 

1.00000

0735 Storm Drain Inlet Protection (Type III) CMO #4 114.000

0.000

208-00056  
 

43,320.00114.000

0.00

114.000

EACH

380.00000

0740 Added Item (Dollar)/ CMO #5 - Violation of 4 Day Pave 
Back After Milling

-2,200.000

0.000

900-00006  
 

-2,200.00-2,200.000

0.00

-2,200.000

DOL 

1.00000

0745 Added Item (Dollar)/ CMO #6 Concrete Diamond Grinding 
at FZ Wedge

4,280.000

0.000

900-00006  
 

4,280.004,280.000

0.00

4,280.000

DOL 

1.00000

0750 Vehicle Detect Sys (Single Camera) CMO #7 Traffic 
Detection Cameras and Microwaves

2.000

0.000

614-72895  
 

22,000.002.000

0.00

2.000

EACH

11,000.00000

0755 Detect (Microwave Veh) CMO #7 Traffic Detection 
Cameras and Microwaves

4.000

0.000

614-72887  
 

45,600.004.000

0.00

4.000

EACH

11,400.00000

0760 Rem Traf Sig Face 2.000

0.000

202-00830  
 

170.002.000

0.00

2.000

EACH

85.00000

0765 Drilled Shaft (24 In) 0.000

0.000

503-00024  
 

0.000.000

0.00

0.000

LF  

500.00000
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PCN: 20887-BID    ESTIMATE RUN 04/28/2020

PROJECT: NHPP2254-089                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0770 Traf Sig Face (12-12-12) 1.000

0.000

614-70336  
 

900.001.000

0.00

1.000

EACH

900.00000

0775 Added Item (Each)/ Pedestrian Push Botton Post 
(Special)

2.000

0.000

900-00007  
 

6,300.002.000

0.00

2.000

EACH

3,150.00000

0780 F/A CMO #9 - GUARDRAIL CONFLICT WITH BURIED FOOTER - 
F/A

5,185.140

0.000

700-70034  
 

5,185.145,185.140

0.00

5,185.140

F A 

1.00000

CAT 9,244,667.51-8,674.599,244,667.51CURRENT AMT0200 $ $ $

CAT NO0300 STR F-17-FZ 

0570 *Removal of Asphalt Mat (Planing) (Special) 2,144.000

0.000

202-00246  
 

21,440.002,144.000

0.00

2,144.000

SY  

10.00000

0575 *Removal of Portions of Present Structure (Class 2) 104.000

0.000

202-00453  
 

30,680.00104.000

0.00

104.000

SY  

295.00000

0580 *Removal of Portions of Present Structure (Class 3) 2.000

0.000

202-00460  
 

960.002.000

0.00

2.000

SY  

480.00000

0585 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

0.000

EACH

200.00000

0590 *Stone Matrix Asphalt (Fibers)(Asphalt) 139.000

0.000

403-09221  
 

15,985.00139.000

0.00

139.000

TON 

115.00000

0595 *Waterproofing (Membrane) 2,144.000

0.000

515-00120  
 

51,456.002,144.000

0.00

2,144.000

SY  

24.00000

0600 *Sawing and Sealing Bridge Joint 160.000

0.000

518-03000  
 

2,560.00160.000

0.00

160.000

LF  

16.00000
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PCN: 20887-BID    ESTIMATE RUN 04/28/2020

PROJECT: NHPP2254-089                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:13

CUMULATIVE
AMOUNT

CAT NO0300 STR F-17-FZ 

0605 *Concrete (Patching) 6.200

0.000

601-06100  
 

16,740.006.200

0.00

6.200

CY  

2,700.00000

0610 *Galvanic Anodes 220.000

0.000

601-51005  
 

7,700.00220.000

0.00

220.000

EACH

35.00000

0615 *Reinforcing Steel 2.700

0.000

602-00000  
 

5.672.700

0.00

2.700

LB  

2.10000

CAT 147,526.670.00147,526.67CURRENT AMT0300 $ $ $

CAT NO0301 STR F-17-FV 

0620 *Removal of Asphalt Mat (Planing) (Special) 2,036.000

0.000

202-00246  
 

20,360.002,036.000

0.00

2,036.000

SY  

10.00000

0625 *Removal of Portions of Present Structure (Class 2) 122.000

0.000

202-00453  
 

35,990.00122.000

0.00

122.000

SY  

295.00000

0630 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

480.00000

0635 *Stone Matrix Asphalt (Fibers)(Asphalt) 53.000

0.000

403-09221  
 

6,095.0053.000

0.00

53.000

TON 

115.00000

0640 *Waterproofing (Membrane) 2,004.000

0.000

515-00120  
 

48,096.002,004.000

0.00

2,004.000

SY  

24.00000

0645 *Sawing and Sealing Bridge Joint 110.000

0.000

518-03000  
 

1,760.00110.000

0.00

110.000

LF  

16.00000

0650 *Concrete (Patching) 10.830

0.000

601-06100  
 

29,241.0010.830

0.00

10.830

CY  

2,700.00000
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PROJECT: NHPP2254-089                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:13

CUMULATIVE
AMOUNT

CAT NO0301 STR F-17-FV 

0655 *Galvanic Anodes 303.000

0.000

601-51005  
 

10,605.00303.000

0.00

303.000

EACH

35.00000

0660 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

2.10000

CAT 152,147.000.00152,147.00CURRENT AMT0301 $ $ $

CAT NO0302 STR F-17-FU 

0665 *Sawing and Sealing Bridge Joint 114.000

0.000

518-03000  
 

1,824.00114.000

0.00

114.000

LF  

16.00000

CAT 1,824.000.001,824.00CURRENT AMT0302 $ $ $

CAT NO0303 STR F-17-GW 

0670 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

0.000

EACH

200.00000

0675 *Sawing and Sealing Bridge Joint 190.000

0.000

518-03000  
 

3,040.00190.000

0.00

190.000

LF  

16.00000

CAT 3,040.000.003,040.00CURRENT AMT0303 $ $ $

CAT NO0304 STR F-17-GR 

0680 *Sawing and Sealing Bridge Joint 106.000

0.000

518-03000  
 

1,696.00106.000

0.00

106.000

LF  

16.00000

CAT 1,696.000.001,696.00CURRENT AMT0304 $ $ $

CAT NO0305 STR F-17-GQ 

0685 *Sawing and Sealing Bridge Joint 83.000

0.000

518-03000  
 

1,328.0083.000

0.00

83.000

LF  

16.00000

CAT 1,328.000.001,328.00CURRENT AMT0305 $ $ $

CAT NO0306 STR F-17-DY 

0690 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

0.000

EACH

200.00000
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PCN: 20887-BID    ESTIMATE RUN 04/28/2020

PROJECT: NHPP2254-089                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:13

CUMULATIVE
AMOUNT

CAT NO0306 STR F-17-DY 

0695 *Sawing and Sealing Bridge Joint 342.000

0.000

518-03000  
 

5,472.00342.000

0.00

342.000

LF  

16.00000

CAT 5,472.000.005,472.00CURRENT AMT0306 $ $ $

CAT NO0307 STR F-17-OK 

0700 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

0.000

EACH

200.00000

0705 *Sawing and Sealing Bridge Joint 364.000

0.000

518-03000  
 

5,824.00364.000

0.00

364.000

LF  

16.00000

CAT 5,824.000.005,824.00CURRENT AMT0307 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0710 Field Office (Special) 1.000

0.000

620-00005  
 

70,000.001.000

0.00

1.000

EACH

70,000.00000

0715 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000

0720 Sanitary Facility 2.000

0.000

620-00020  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

CAT 118,000.000.00118,000.00CURRENT AMT0400 $ $ $

$ 9,681,525.18-8,674.59$9,681,525.18$CURRENT AMTPROJECT TOTAL


